

PHASE 1: 66th & W Sarazen (1-3, 4-7)

PHASE 2: E Sarazen (8-9)

PHASE 3: Oakmont & Cotton (10-12)

PHASE 4: 58th (13-14)

PHASE 5: Hogan & 63rd (15-16)

# JULY 2021

\*4 / 10 Schedule

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
				1 Sewer (PH 1)	2	3
4	5 Celebrate 4th (Holiday / Off)	6 Sewer Main, Side Sewer Stubs, Side Sewer Connections (PH 1) Turn Plumbing - Stubs (PH 1)	7	8	9	10
11	12 Sewer Main, Side Sewer Stubs, Side Sewer Connections (PH 1) Turn Plumbing - Stubs, Plumbing (PH 1)	13	14	15	16	17
18	19 Sewer Main, Side Sewer Stubs, Side Sewer Connections (PH 1) Turn Plumbing - Stubs, Plumbing (PH 1)	20	21	22	23	24
25	26 Sewer Main, Side Sewer Stubs, Side Sewer Connections (PH 1) Turn Plumbing - Stubs, Plumbing (PH 1) Water (PH 1)	27	28	29	30	31